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In the Matter of:
Mountainview Power Project Docket No. 00-AFC-2C

Order No. 05-0824-03

ORDER APPROVING Petition to Delay
Completing the Color Treatment Application of
the Power Plant to Within 90 days After the
Start of Commercial Operations

Mountainview Power Company, LLC
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Mountainview Power Company, LLC the owner/operators of the Mountainview Power
Project, has requested to modify the timing for completion of the color treatment application of
the power plant from prior to the first turbine roll to 90 days after the start of commercial
operations. The modification will allow Mountainview Power Company, LLC to complete
commissioning activities and begin commercial operations four months sooner.

STAFF RECOMMENDATION

The Energy Commission staff reviewed the petition and find that it complies with the
requirements of Title 20, Section 1769(a) of the California Code of Regulations and recommends
approval of Mountainview Power Company, LLC’s petition to modify the Mountainview Power
Project and amend the related Condition of Certification.

COMMISSION FINDINGS

Based on staff’s analysis, the Energy Commission concludes that the proposed change
will not result in any significant impact to public health and safety, or the environment. The
Energy Commission finds that:

0 The petition meets all the filing criteria of Title 20, section 1769(a) of the California Code
of Regulations concerning post-certification project modifications.

o The modification will not change the findings in the Energy Commission’s Final Decision
pursuant to Title 20, section 1755.

0 The project will remain in compliance with all applicable laws, ordinances, regulations,
and standards, subject to the provisions of Public Resources Code section 25525;

0 The Change will be beneficial to the project owner because it will allow for flexibility in
the commissioning schedule, earlier commercial operations resulting in a small reduction
in project costs.
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0 The change is based on information that was not available to the parties prior to Energy
Commission certification in that the specifics of engineering and the construction schedule
were not known at that time.

CONCLUSION AND ORDER

The California Energy Commission hereby adopts Staff’s recommendations and approves
the following change to the Mountainview Power Project Decision. New language is shown
double-underlined and bolded, and deleted language is shown in strikeeut.

CONDITION OF CERTIFICATION

VIS-1: Prierto-first-turbine+ol; The project owner shall treat the project structures, buildings,
and tanks in appropriate colors or hues that minimize visual intrusion and contrast by blending
with the surrounding landscape, and shall treat those items in a non-reflective finish. A specific
treatment plan will be developed for CEC approval to ensure that the proposed colors do not
unduly contrast with the surrounding landscape colors. The plan will be submitted sufficiently
early to ensure that any precolored buildings, structures, and linear facilities will have colors
approved and included in bid specifications for such buildings or structures.

Protocol: The project owner shall submit a treatment plan for the project to the California
Energy Commission Compliance Project Manager (CPM) for review and approval. The
treatment plan shall include:

. Specification, and 11” x 17 color simulations, of the treatment proposed for use on
project structures, including structures treated during manufacture;

. A list of each major project structure, building, and tank, specifying the color(s)
proposed for each item;

. Documentation that a non-reflective finish will be used on all project elements
visible to the public;

. A detailed schedule for completion of the treatment; and,

. A procedure to ensure proper treatment maintenance for the life of the project.

If the CPM notifies the project owner that revisions of the plan are needed before the CPM will
approve the plan, the project owner shall submit a revised plan to the CPM. After approval of the
plan by the CPM, the project owner shall implement the plan according to the schedule and shall
ensure that the treatment is properly maintained for the life of the project. For any structures that
are treated during manufacture, the project owner shall not specify the treatment of such
structures to the vendors until the project owner receives notification of approval of the treatment
plan by the CPM. The project owner shall not perform the final treatment on any structures until
the project owner receives notification of approval of the treatment plan from the CPM. The
project owner shall notify the CPM within one week after all pre-colored structures have been
erected and all structures to be treated in the field have been treated and the structures are ready
for inspection.
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Verification: At least 60 (sixty) days prior to ordering the first structures that are color treated
during manufacture, the project owner shall submit its proposed plan to the CPM for review and
approval.

If the CPM notifies the project owner that any revisions of the plan are needed before the CPM
will approve the plan, within 30 days of receiving that notification, the project owner shall
submit to the CPM a revised plan.

Netless-than-thirty-(30)-days-priorte Within ninety (90) days after the start of commercial

operation, the project owner shall notify the CPM that all structures treated during manufacture
and all structures treated in the field are ready for inspection.

The project owner shall provide a status report regarding treatment maintenance in the Annual
Compliance Report.

IT IS SO ORDERED.

Dated: August 24, 2005 STATE ENERGY RESOURCES

CONSERVATION AND
DEVELOPMENT COMMISSION

JACKALYNE PFANNENSTIEL
Vice Chair



